

Rd #	Rd Name	RoE	RoW	3/26	3/27	3/28	3/29	3/30	3/31	4/1	4/2	4/3	4/4	4/5	4/6	4/7	4/8	4/9	4/10	4/11	4/12	4/13	4/14	4/15	4/16	4/17	4/18	4/19	4/20	4/21	4/22	4/23
13	South Railroad Rd	663	46		1	1	1	1	1	1																						
32	Sheep Ranch Rd	78	7		1	1	1	1	1	1		1	1	1	1	1	1															
43	Fricot City Rd	139	47		1	1	1	1	1	1		1	1	1	1	1	1															
131B	West Murray Creek Rd	452	179		1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1	1
137	Doster Rd	379	329		1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1	1
134	Cave City Rd	252	72		1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1	1
211	Upper Dorray Rd	10	19									1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1	1
136	Ponderosa Way	74	55		1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1	1
493	Hawver Rd	739	217		1	1	1	1	1	1		2	2	2	2	2	2		2	2	2	2	2	2		2	2	2	2	2	2	2
27	Jesus Maria Rd	1,143	263		1/1	1/1	1/1	1/1	1/1	1/1		1/1	1/1	1/1	1/1	1/1	1/1		1/1	1/1	1/1	1/1	1/1	1/1		1/1	1/1	1/1	1/1	1/1	1/1	1/1
135	Whiskey Slide Rd	752	310		2	2	2	2	2	2		2	2	2	2	2	2		2	2	2	2	2	2		2	2	2	2	2	2	2
133	Michel Rd	88	1		1	1	1	1	1	1																						
421	Old Gulch Rd	50	4		1	1	1	1	1	1		1	1	1	1	1	1															
14	Mountain Ranch Rd	561	124		1	1	1	1	1	1																						
275	Worden Rd	224	92		1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1	1
153	Prussian Hill Rd	0	57		1	1	1	1	1	1		1	1	1	1	1	1															
891	Avenue A	3	10		1	1	1	1	1	1		1	1																			
141	East Murray Creek Rd	205	37		1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1	1
273	Potteroffs Rd	119	182					1	1	1		1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1	1
274	Baker Riley Way	304	37					1	1	1		1	1	1	1	1	1		1	1	1	1	1	1		1	1	1	1	1	1	1
	8,406 per County	6,235	2,088																													

**4-12 Felling Crews**

Estimate 1-5 tree felled per day per crew  
(Approx. 12-60 trees per day)

**Work Hours**

Monday thru Saturday (No Work Sundays)  
6:30 AM - 6:00 PM (Approx 11 hour work days)  
Weather may effect working hours.  
No equipment will be started before 6 AM.

**Calaveras County**  
Butte Fire - Hazardous Tree Removal Schedule

**March 27 to April 23, 2017**